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APPLICATION  
 
 
 
 
This application should be submitted to us by email to contact@fpa2.mc, within the time limit stipulated in 
the email in which the application file was sent to you. 
 
It must be in Word format (not a PDF file) and consist of one single file.  
 
The "DC_budget projet.xls" chart must be pasted into the document, and sent together at the same time with this 
application in "xls" format. 
 
 
We would like to draw your attention to the fact that all sections must be completed in order for your 
application to be processed. 
 
 
 
Project Title: 
Improving the performance of Mediterranean Marine Protected Areas  
 
Applicant Organisation: 
Laboratoire Ecosystèmes Côtiers Marins et Réponses aux Stress, 
University of Nice-Sophia Antipolis  
 
Date of submitting request  
June 5, 2014 
 
 
 
 
Have you previously submitted (a) project (s) to our Foundation? NO 
 
If so, please specify the project (s) and the date: 
 
 
 
Have you already received funding from our Foundation? NO 
 
If so, please give details of which project(s) and at which date(s): 
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1. ORGANISATION SUBMITTING THE REQUEST:  
 
 
1.1. Identification of applicant organisation 
 
 
- Name: Laboratoire Ecosystèmes Côtiers Marins et Réponses aux Stress 
(ECOMERS) at University of Nice-SophiaAntipolis (UNS) 
- Acronym: ECOMERS  
- Address: Parc Valrose 28, avenue Valrose 
- Postcode: 06108 
- Town/City: Nice 
- Country: FRANCE  
- Telephone: +33 (0) 492076601  
- Fax: +33 (0)492076849  
- Email: presidence@unice.fr  
- Website: http://unice.fr/universite/vice-presidents/cabinet-de-la-presidence and 
unice.fr/ecomers  
 
Type of organisation  
□ Association 
□ Company 
X Public 
□ Other (please specify):  
 
- Date of creation: 23/10/1965 (UNS) ; 01/01/2008 (ECOMERS) 
- Name of President: Fréderique Vidal  
- Name of Managing Director: Paolo Guidetti 
 
- Federation, organisation or group: not applicable 
- Number of salaried employees (full-time equivalent): 2644 (UNS) ; 30 (ECOMERS) 
- Number of voluntary workers: not applicable 
 
 
1.2. Legal representative of the organisation  
 
- Name:  
- First name:  
- Position in organisation:  
- Authority: 
- Telephone: 
- Fax: 
- Cell Phone: 
- Email: 
- Business address: 
- Postcode: 
- Town/City:  
- Country: 
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1.3. Organisation’s governing bodies: 
 
The ECOMERS lab of UNS is composed by 30 personnel unit, according to the below 
organizational structure: 
 
1) 1 Lab Director 
2) 3 Full Professors 
3) 10 Researchers 
4) 4 technicians 
5) 3 Post-docs 
6) 9 PhD students 
 
 
1.4. The main activity of the applicant organisation (10 lines maximum) 
 
The institutional scopes of the UNS are research and education. ECOMERS, headed 
by Prof. P. Francour, is an international lab composed of 30 units (professors, 
researchers, technicians, post-docs, PhDs). The lab’s research lines chiefly focus on 
marine ecology, and more specifically on coastal marine ecosystems. Human impact 
assessments (e.g. fishing impacts) and conservation issues (especially management 
of Marine Protected Areas and of local artisanal fisheries) represent the core of 
research activities. The lab is/has been involved in several national (ANR, Ministry of 
Environment) and international projects (FP7-EU, Total Foundation, Pew Fellowship). 
Field work is done in a number of countries and regions worldwide (including 
Antarctica), with a special focus on the Mediterranean area. 
 
1.5. Main partners and sponsors of the applicant organisation  
 
Specify the costs and the main projects concerned 
 
 
1.6. Has the applicant organisation implemented an environmental approach 
for its operation and activities?  
 
X    Yes  
□ No  
 
Any scientific activity carried out by the personnel of the lab is conceived so to have 
no or a limited impact on the studied ecosystems’ components. For this purpose, an 
accurate selection is done among the available methods and the use of non-
destructive techniques to collect field and laboratory data is usually privileged. For 
instance, in a number of project activities concerning the assessment of ecological 
effectiveness of MPAs, all field data on fish assemblages are collected by using visual 
census methods, i.e. without producing any impact on the environment and on fish, 
which is particularly important in a MPA context. For any other research needs, we 
adhere to standard international codes of conduct, according to applicable national 
and international ethical guidelines. Whenever possible and when applicable, we ask 
permissions to institutional or other appropriate ethics committee. 
 
It is important to say that the present project does not involve any destructive 
sampling. 
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1.7. Financial statement of applicant organisation 
 
 
1.7.1. Profit & Loss (specify the year) 
 
EXPENSES Year  
 
INCOME / Revenue Year 
Purchases, external services  Sales products and services  
Staff costs  Grants (give details)  
-  
-  
-  
 
  Contributions, donations  
Other operating expenses, taxes and 
duties 
 Miscellaneous  
Financial expenses  Financial income  
Extraordinary expenses  Extraordinary income  
Depreciation Provision  Previous depreciation or 
provision written back   
 
Total expenses  Total income  
Results (Profit)  Results (Loss)  
Total  Total  
 
 
 
1.7.2. Balance Sheet (specify the date) 
 
ASSETS Date 
 
LIABILITIES Date  
Intangible assets  Capital and reserves  
Intangible assets before amortisation  Results   
(+ or -) 
 
Financial assets  Investment grants  
  Medium and long-term debts  
Total Fixed Assets  Total permanent resources  
Current stock    
Trade receivables  Trade and non-operating liabilities  
Preliminary Charges  Deferred income  
Available funds  Short-term financial liabilities  
TOTAL ASSETS  TOTAL LIABILITIES   
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2. DETAILED PRESENTATION OF PROJECT  
 
 
2.1. Project organisation  
 
Is the project being implemented directly by the applicant organisation?  
X    Yes  
□ No  
 
If not, which third party(ies) is/are ensuring the implementation of the project?  
 
Give the name and address of this organisation and its president  
 
What are the institutional, technical, financial and contractual ties with the applicant 
organisation? (If available, please provide us with a copy of the contracts) 
 
Other than the above organisation, are there any other sub-contractors?  
 
If so, which ones? Please give their name and address. 
 
2.2. Project Managers 
 
2.2.1. For the applicant organisation  
 
- Name: Guidetti 
- First name: Paolo 
- Position in organisation: Full Professor of Ecology 
- Telephone: +33492076865  
- Fax: +33 (0)492076849 
- Cell Phone: +33 (0)686382284  
- Email: guidetti@unice.fr  
- Business address: Parc Valrose 28, avenue Valrose 
- Postcode: 06108 
- Town/City: Nice 
- Country: FRANCE 
 
Previous skills and experience directly relating to the project (5 lines maximum): Enclose a 
copy of the project manager’s CV in the appendix.  
 
P. Guidetti has been PI of >40 national/international projects (mostly about MPAs and 
marine conservation issues) and participated to a number of international projects 
(CoCoNET, MMMPA-EU-FP7; NoE EU MARBEF, PEW Fellowship). He is a member of 
international working groups like MedPAN and PISCO (headed by Prof. J. Lubchenco), 
and published >150 scientific papers (>90 in international journals, including Nature). 
 
  
2.2.2. For the third party organisation ensuring the implementation of the project (for 
cases where the project is not being implemented directly by the applicant 
organisation) 
 
- Name:  
- First name:  
- Position in organisation:  
- Telephone: 
- Fax: 
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- Cell Phone: 
- Email: 
- Business address: 
- Postcode: 
- Town/City:  
- Country: 
 
Previous skills and experience directly relating to the project (5 lines maximum): Enclose a copy 
of the project manager’s CV in the appendix.  
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2.3. Project description   
 
2.3.1. Please give details of any website(s) presenting the Project and its background:  
 
2.3.2. Brief summary of project (15 lines maximum) 
This project ultimately aims at improving the effectiveness of Mediterranean MPAs. 
This overall goal will be achieved by 1) analyzing existing and new data, 2) carrying 
on an innovative ‘organizational analysis’ and 3) communicating MPA science. More 
in detail, a first phase will consist of collecting and analyzing the available data at 
Mediterranean scale on MPAs (existing data from publications and reports, and new 
data through fieldwork, especially at the MPAs where data are scanty or totally 
lacking) to make the point about their (mostly ecological) effectiveness. In a second 
phase, an ‘organizational analysis’ will be carried out on a number of MPAs to see 
which aspects of their internal organization (conceiving MPAs as enterprises) may 
affect their effectiveness (directly on ecological components like fish communities, 
and indirectly on fisheries and other ecosystem functions). Finally, a significant 
investment will be done on communicating/disseminating scientific results about 
Mediterranean MPAs via scientific papers, a web site, a facebook page, TVs, 
newspapers, magazines, an international conference and the multilingual publication 
of the PISCO booklet ‘The Science of Marine Reserves-Mediterranean version’. 
 
 
2.3.3. Scheduled kick-off date of project: January 1, 2015 
 
2.3.4. Scheduled completion date of project: December 31, 2016 
 
2.3.5. Period (kick-off date & completion date) for which funding is requested  
            Only if this period differs from that indicated in § 3 and 4. 
 
2.3.6. Geographical location of project: The entire Mediterranean 
 
2.3.7. Project background 
Human impacts such as urbanization, pollution, fishing, tourism, maritime traffic, etc. 
represent serious threats for marine ecosystems worldwide (Jackson et al., 2001; 
Worm et al., 2006; Airoldi and Beck, 2007). They are particularly severe in some 
regions of the world, like the Mediterranean Sea, representing one of the most 
crowded regions in the world and where many human activities potentially impacting 
marine ecosystems are particularly concentrated (Micheli et al., 2013).  
Marine Protected Areas (hereafter MPAs) are spatially explicit conservation and 
management tools aimed, as a general rule, at: 1) reducing human impacts at sea 
and allowing the recovery of species and ecosystems; 2) balancing human activities 
with conservation by means of no-take zones and buffer zones where some human 
activities are permitted but regulated; 3) promoting more sustainable local economies 
(e.g. sustainable and co-managed artisanal fishing) (Lubchenco et al., 2007).  
There are >150 MPAs (sensu stricto) in the Mediterranean. MPAs have been 
demonstrated to have the potential to produce a number of ecological (e.g. species to 
ecosystem-wide recovery; Sala et al., 1998; Sala et al., 2012; Guidetti et al., 2014) 
and socio-economic benefits (e.g. enhancing local fisheries; Harmelin-Vivien et al., 
2008; Guidetti and Claudet, 2010). A significant percentage of the existing MPAs, 
unfortunately, are not well managed and many are just ‘paper parks’ (Guidetti et al., 
2008; Gabrié et al., 2012). Ineffective MPAs, obviously, do not produce any benefit, 
while they represent non negligible societal costs. 
Many factors affecting the performance of MPAs in the Mediterranean have been 
investigated (Guidetti and Sala, 2007; Claudet et al., 2008), but others remain 
Nom de fichier : Date réception : Projet n°  
To be filled by the Foundation 
    
unexplored (e.g. organizational schemes internal to MPAs; see Draft, 2010 for details 
about the general approach).  
We strongly guess that in order to improve the effectiveness of existing MPAs, refine 
management schemes to adopt in new MPAs, and to gain further political/social 
support towards such crucial management/conservation tools in the Mediterranean 
region, there is the urgent need to:  
1) better understand the factors affecting the performance of MPAs;  
2) properly communicate/disseminate scientific results.  
These two points represent the core of the present project, which is articulated into 
the three activities listed and detailed here below (see 2.3.9). 
 
2.3.8. Is the project presented the whole project or a component of a broader project? 
The project presented is the whole project. 
 
2.3.9. The issues and challenges addressed by the Project  
The project is composed by 3 main activities. 
 
Activity 1 is aimed at performing a quantitative synthesis (meta-analysis; see 
Osenberg et al., 1997, 1999) of the ecological and socio-economic performances of 
Mediterranean MPAs, and at identifying the existing gaps of knowledge.  
The quantitative analysis will provide us with basic information about the existing 
monitoring programs and available data sets (or potentially available, in the case of 
unpublished reports or unpublished data sets), and will allow us to identify the major 
existing gaps of knowledge. We can anticipate (due to total lack of available studies in 
the context of MPAs) that one major gap concerns the ‘organizational perspective’ 
(Draft, 2010). We argue, in fact, that MPAs may have strong differences in their 
organizational features, such as:  
1) strategy (e.g. vision, mission, core values);  
2) networking (e.g. linkages with other organizations);  
3) structure (e.g. centralization, employees’ number, professionalism).  
Such features are likely to affect MPAs’ management performance and cascade 
down to influence their ecological and social-economic effects. A specific study has 
never been done yet. From this perspective, there is no overlap at our knowledge with 
any previous or ongoing research on MPAs, especially in the Mediterranean region. 
On the other hand, this step is not only crucial to get basic information, but also 
preparatory for Activity 2. 
  
Activity 2, consequently, is aimed at investigating the relationships between the 
organizational features and the performance of about 20 Mediterranean MPAs 
potentially used as case studies. Available data (from internet, publications, grey 
literature, etc.) will be summarized and new data (e.g. on ecosystems’ health, local 
fisheries, tourism, MPA organization) will be collected by means of questionnaires to 
‘key informers’ (e.g. MPAs’ managers, scientists) and in situ visits and data collection. 
Statistical analyses (and the specific techniques) will be carried out to test formal 
hypotheses about the relationships between organization and MPA performance. Due 
to the intrinsic novelty of this approach, existing analytical techniques will be refined 
and adapted to the context of MPAs in the Mediterranean. The challenge here is to 
identify how many and which organization features may positively affect management 
and then produce ecological and socio-economic benefits within and hopefully 
outside MPAs’ borders. Such an approach has never been adopted in the field of 
MPAs, but it stems from solid theoretical bases elaborated in other fields (Draft, 
2010). 
 
Activity 3 is strategically as crucial as the previous scientific and analytical phase of 
the present study. This activity, in fact, will be dedicated to scientific dissemination 
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and communication to the public and stakeholders. Dissemination within the scientific 
community will be guaranteed by at least 3 international papers and at least 2 oral 
communications or posters that will be presented at a minimum of 2 international 
congresses. Communication to stakeholders (MPA managers and staffs, divers’ 
associations) and lay people will be made via web pages, a facebook page created 
specifically for this project, TVs, newspapers, magazines, and by the production of 
the PISCO Booklet ‘The Science of Marine Reserves-Mediterranean version’. The 
booklet will benefit from the collaboration of international scientists (including PISCO 
experts, with the participation of J. Lubchenco), networks and associations (e.g. 
WWF-MedPO, MedPAN), and MPA managers. The booklet, after a first phase of 
case study selection and the analysis of existing data (meta-analysis), will be finalized 
during the meeting of the Scientific Advisory Board (SAB). SAB will be composed by 
15-20 selected scientific experts working in the field of MPAs, but with different 
specific competences (e.g. ecologists, anthropologists, socio-economists), mostly 
from the Mediterranean but complemented with PISCO experts from US. This is an 
already adopted working scheme that has been successful in the occasion of the 
preparation and publication of other versions of the PISCO booklet (see 
http://www.piscoweb.org; Fenberg et al., 2012). The meeting of the SAB will be held 
in Monaco in 2016 and will be followed by an international 1-day (or half-day, 
depending on the availability of the more eminent personalities possibly invited) 
conference dedicated to the contacts with the media, taking advantage of the 
presence of high profile and well recognized scientists (like J. Lubchenco, E. Sala, 
etc) and hopefully of the Prince Albert II. 
 
 
2.3.10. The main beneficiaries of the Project  
The main and direct beneficiaries of the project are the management bodies of 
existing and/or newly implemented MPAs, as well as (when it is the case) central 
management authorities. Management authorities (at whatever level), in fact, could 
take advantages of the results of this project to ameliorate their management 
schemes, especially by properly shaping or refining the internal organization of 
MPAs.  
Indirect beneficiaries are different categories of stakeholders, like artisanal fishermen, 
divers, tour-operators and any other category that can take advantage of an effective 
MPAs. 
 
2.3.11. Objectives, results, activities and indicators: the logical framework of the 
project 
 
Overall goal: 
 
Specific goals: Activities to be 
implemented 
Anticipated results Verifiable indicators 
SG1: meta-analysis A1 : data mining 
 
A2 : data collection in situ 
 
A3 : analysis and synthesis 
 
R1, 2, 3 : assessment of 
conservation status and 
effectiveness of 
Mediterranean MPAs 
 
 No. documents 
collected/consulted 
 No. data base 
consulted  
 No. effectiveness 
indicators extracted  
 No. MPAs visited 
and/or contacted 
 No. MPAs meta-
analysed 
 No. variables meta-
analysed 
SG2 : organisational A4 : data collection in situ, R4 : analysis and  No. documents 
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analysis 
 
via web and interviews, and 
relative analysis of 
collected/extracted data 
assessment of internal 
organisation of MPAs 
consulted 
 No. interviews 
administrated 
 No. site webs 
consulted reporting 
relevant information 
and data 
SG3 : reporting, 
dissemination and 
communication 
 
A5: reporting to the 
Foundation 
 
 
A6: dissemination of results 
towards the scientific 
community 
 
 
 
A7: communication 
addressed to stakeholders 
and lay people 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
A8: international conference 
R5: overall results to be 
presented in synthetic 
reports to the Foundation 
 
R6: writing papers to be 
sent to international 
journals, and posters or oral 
communications presented 
to scientific congresses 
 
R7: preparing and online 
publication of material 
aimed at presenting the 
project aims and results in a 
way comprehensible to the 
public; activating contacts 
with the press and TVs; 
organizing the preparatory 
phase and realization of the 
PISCO Booklet (selecting 
case studies, selecting 
members of the restricted 
Scientific Advisory Board 
and the wider consultative 
board, organizing the 
preparatory meeting in the 
US and the final meeting in 
Monaco, finalization and 
publication of the Booklet, 
multilingual translation 
 
R8: organizing, in 
collaboration with the 
Foundations and 
colleagues involved, the 
international conference of 
Mediterranean MPAs 
 No. reports (1 at the 
end of Y1 and the final 
report at the end of Y2) 
 No. papers submitted 
or published (at least 3) 
 No. scientific 
congresses where data 
are presented (at least 
2) 
 web page and 
facebook page created 
online and regularly 
updated, specifically for 
this project 
 no TVs programs and 
articles appeared on 
newspapers and 
magazines 
 guidelines to refine 
management schemes 
of Mediterranean MPAs 
 No 2 meetings 
organized (the 
restricted preparatory 
meeting in US, and the 
final meeting in 
Monaco 
 production of the 
PISCO Booklet ‘The 
Science of Marine 
Reserves-
Mediterranean version’ 
 No. translations 
 No. copies printed and 
distributed 
 No. press items 
appeared 
    
 
 
2.3.12. The activities and phases of the project for which funding is being requested 
from the Foundation 
Funding is requested to the Foundation for all the phases of the project. 
 
 
2.3.13. General schedule of the project 
           Please use the following table as a guide:  
 
Goals & 
Activities 
Year 1   Year 2 Year 3 
 1st Qtr 2nd Qtr 3rd Qtr 4th Qtr 1st Qtr 2nd Qtr 3rd Qtr 4th Qtr 1st Qtr 2nd 
Qtr 
3rd 
Qtr 
4th Qtr 
SG1             
A1             
A2             
A3             
Nom de fichier : Date réception : Projet n°  
To be filled by the Foundation 
    
SG2             
          A4             
SG3             
         A5             
        A6             
        A7             
        A8             
 
2.3.14. Project organisation  
 14.1- Specify in the chart below the name and role of the various players (Project Manager, 
main contractor, associate contractor, sub-contractors, technical and scientific partners, other…). 
 
Players  Role and contribution Contractual 
Relationship 
P. Guidetti Principal investigator, supervision Professor of Ecology at 
UNS, Nice, France 
To be hired Experienced scientist, project coordinator Post doc contract at UNS 
(Nice, France), hopefully 
paid on the project 
C. Scianna Young scientist, project assistant PhD at UNS, Nice, 
France 
J. Lubchenco University Distinguished Professor and Advisor in 
Marine Studies at OSU, member of PISCO 
working group 
Full Professor of 
Integrative Biology at 
Oregon State University 
(OSU), USA 
K. Grorud-Colvert Director of the Science of Marine Reserves 
Project 
Assistant Professor-
Senior Researcher of 
Integrative Biology at 
Oregon State University 
(OSU), USA 
G. Di Carlo Chief of Marine Unit at WWF Mediterranean 
Programme Office (WWF MedPO), focal point of 
MPA managers from the south and east 
Mediterranean 
Conservation Scientists 
at WWF-MedPO, Rome, 
Italy 
F. Niccolini Expert in Organisational Science, collaboration Associated Professor of 
Economics at University 
of Macerata, Italy 
 
 14.2 – Enclose a general diagram of the players involved showing the type of relationship 
that exists between these various players.  
 
2.3.15. Material resources (equipment, technology…) mobilised for the implementation 
of the project 
Equipment and technology required for the implementation of the project just consist 
of: 
1) scientific diving equipment and underwater technologies (HD cameras); 
2) PCs and softwares. 
 
2.3.16. Human resources mobilised by the applicant organisation for the Project 
The human resources mobilized by UNS-ECOMERS lab consist of 3 personnel units: 
1) P. Guidetti, Full Professor of Ecology, 3 months per year dedicated to the project 
for a total of 6 months (the salary is paid by UNS and is a form of co-funding to 
the project); 
2) C. Scianna, PhD student at ECOMERS lab, 3 years completely dedicated to the 
preparation and implementation of the project (the salary is paid by UNS and is a 
form of co-funding to the project); 
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3) An experienced scientist who will be specifically hired for 1 year to scientifically 
work on the project and finalize the PISCO booklet. His/her salary will be paid on 
the funds hopefully provided by the Foundation Albert II.  
 
2.3.17. Communications Strategy for the project  
Communication is more than a strategy in this project, it is one of the most relevant 
components. Communication to stakeholders and lay people, in fact, is crucial to 
make it possible for scientific results to have a significant impact on the public opinion 
and, consequently, on policy makers at local (e.g. municipalities) and wider level (e.g. 
EU). This is the only way to ensure political support to MPAs. 
As reported above, communication will be technically ensured by means of different 
tools, such as web pages, a facebook page created specifically for this project, TVs, 
newspapers, magazines, and by the production of the PISCO Booklet ‘The Science of 
Marine Reserves-Mediterranean version’. The booklet, as it happened in other 
occasions will involve a meeting of international scientists making part of the SAB 
(which includes PISCO experts such as J. Lubchenco, S. Gaines) and collaboration 
with networks and associations (e.g. WWF-MedPO, MedPAN), and MPA managers. 
The meeting of the SAB will be held in Monaco in 2016 and will be followed by an 
international 1-day conference dedicated to the contacts with the media, taking 
advantage of the presence of high profile and well recognized scientists (like J. 
Lubchenco, E. Sala, etc) and hopefully of the Prince Albert II. The presence of the 
Prince especially at the final meeting is more than welcome and will ensure a great 
visibility to the initiative. Due to the well known motivation of the Prince towards 
marine conservation issues, and the participation of high profile scientists coming 
from the Mediterranean region and from elsewhere (especially US; plus other 
selected personalities that will be available and will contribute to the visibility of the 
initiative), there is more than a chance that this public initiative will be successful in 
supporting the idea that MPAs can be crucial not only for the protection of the marine 
environment, but also for the promotion of a more sustainable (more ‘blue’, let’s say) 
economy. The PISCO booklet will be printed hopefully in 10 languages and 
distributed throughout the Mediterranean countries, and the contribution of the 
Foundation and the Prince properly stressed (as in any other possible occasion). 
 
2.3.18. What are the main risks of the Project? 
 
Specific goals: Risks Risk-reduction strategy 
SG1 There are two possible 
difficulties concerning this 
activity:  
1) the difficulty to mine data 
from unpublished sources;  
2) the difficulty to get in touch 
with MPAs managers and 
staffs, especially in the east 
and south Mediterranean. 
Fortunately, scientists at ECOMERS 
and especially the P.I. (P. Guidetti) 
is constantly in touch with NGOs, 
Associations, Networks (e.g. (WWF, 
Federparchi, MedPAN) and many 
MPA Authorities, which minimizes 
the risk to not collect enough or the 
most crucial data to implement the 
project. 
SG2 No particular risks are 
associated with this activity. 
The collaboration between well 
recognized experts in the fields of 
marine ecology, conservation and 
organizational science should 
prevent any relevant risk to fail in 
getting reliable results. 
SG3 No particular risks are 
associated with this activity. 
All actors involved in the project, 
including the PI, have a remarkable 
experience in conservation projects 
involving communication 
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components. The P.I. has already 
participated in the production of 
other two versions of the PISCO 
Booklet. 
 
2.3.19. Project evaluation mechanism  
The project evaluation and state of advancement will be ensured by direct and indirect 
mechanisms. 
An advisory board composed by 3 members (1 MedPAN, 1 Med-PO and 1 scientist) will 
be nominated, and state of the art of the project assessed at two meetings at the end of 
each year of the project, to be held at UNS in Nice. 
An assessment of the scientific value of this project will also come from the level at which 
results and conclusions will be published in international journals. Papers submitted to 
high-level international journals, in fact, are subject to a strongly selective peer-review 
process before being accepted for publication.  
The feed-back of representative of management bodies of MPAs will be crucially 
important, finally, to assess the value of the project in terms of management implications, 
and a short questionnaire will be administered at the end of the project to a selected 
group of MPA’s Directors to specifically evaluate this aspect. 
 
 
2.3.20. What measures have been taken to ensure the viability and durability of the 
results obtained by the Project? 
Viability and durability of results will be ensured first of all by the quality of the research 
and the communication/dissemination products that will be obtained. 
From this point of view, all the main actors/players have significant CVs and publication 
rates in highly impacted scientific journals, which guarantees the scientific quality of 
results of their researches, an effective dissemination of results and a significant 
potential impact on the scientific community. 
Secondly, viability and durability of results will be ensured by the quality of the applied 
components of this study. If results will be useful to MPAs management, this latter will be 
improved and reference to the results of the study will be guaranteed.  
Finally, all the communication activities and products that have been explained in detail 
through this text will contribute ensuring viability and durability of results, which, in 
addition to what already proposed, could be presented in occasion of a number of public 
initiatives (e.g. ‘la fete de la science’, annually held at UNS). 
It is also important to say that if results will be so valuable as they promise, this is the first 
step of a larger project (hopefully involving ONGs, Associations and Networks, such as 
MedPAN, WWF MedPO, etc) that could concern the application and implementation of 
the guidelines and best practices emerging from the present study.  
 
 
2.3.21. Are any project extensions foreseen? 
No at the moment, but results and outcomes are promising. Towards the end of the 
project an evaluation will be made to eventually develop a common project in 
collaboration with MedPAN and WWF-Med PO in order to implement the results of 
the project into the management schemes of Mediterranean MPAs. 
 
 
2.4. Project partnerships   
 
Provide any information which will allow for an assessment of the state of progress concerning the 
financing plan and support. 
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Acquired* Pending Organisation Type of support 
(financial**, material, 
consultancy, competence, 
other) 
x    UNS 
 
6-months salary of full 
professor, supervision 
(gross salary 8.441.2 
euros/month 
corresponding to 
50.647.2 euros 
globally) 
 
x    UNS 
 
3-years salary of a PhD 
student (2.406.91 
euros/month 
corresponding to 
86.648,8 euros 
globally) 
  x  OSU-PISCO 
 
Graphics and 
supervision (54.500 
euros) 
 
x    WWF-MedPO 
 
Translations into some 
language, e.g. Arabic 
(10.000 euros) 
 
 
 
 x  Fond. Albert I Monaco Support to final 
conference 
(accommodations, 
travels, food; not 
quantified) 
 
x 
 
   University of Macerata 2-months salary of 
associated professor, 
supervision on the 
organizational study 
(3344,92 euros/month 
corresponding to 
6645,84 globally) 
 
 
 
* Provide us with proof of any commitments made by partners (certificates, signed 
contracts,…). 
 
** Specify the nature and the amount.  
 
 
 
2.5. What type of support do you expect to receive from the Foundation? 
 
Funding from the Foundation must not exceed 50% of the resources of the project budget. It shall 
remain at the Foundation's discretion.  
  
  
x 2.5.1. Financial support   
  
Specify: 
2.5.1.1. The total amount required (in Euros): 134.700,00 
2.5.1.2. The total duration (in number of project years): 2 
Nom de fichier : Date réception : Projet n°  
To be filled by the Foundation 
    
2.5.1.3. What will the financial support provided by FPA2 be used for? 
 
Project Coordinator at Univ. Nice       
 € 50,000 
Data collection in situ at Mediterranean MPAs (travels, food and stay) 
 € 15,000 
Core planning meeting in Santa Barbara, California, USA (travel, hotel, food) 
 € 10,000 
Support to the meeting of the Scientific Advisory Committee and conference
 € 27,000 
SMR-Med Booklet production (5000 copies in English)   
 €   9,000 
Mailing costs for distribution worldwide     
 € 10,000  
Communication costs  (website)      
 €   1,000 
Equipment, data analysis, consumables, and miscellaneous  
 €   5,000 
Indirect costs UNS (10% excluding salaries)    
 €   7,700 
 
 2.5.2. Acquisition of holdings  
 2.5.2.1 State the total amount required (in Euros):  
 
 
 
 
3. BUDGET AND REQUEST FOR AID  
 
 
 
 
 
Information concerning the payment schedule of the financial support provided 
by the Foundation  
 
Exact details concerning payment will be provided in the agreement which will be signed 
with the applicant should your project be approved.  
 
In the meantime, please take note of the following provisions:   
 
1. The first instalment is paid upon the signing of the agreement 
 
2. Interim instalments are paid at the end of each project year, after approval of the 
interim report. 
 
3. The last instalment is paid once the project has been completed, after approval of 
the final report. 
 
4. Generally speaking, the payment schedule is based on the number of project 
years (any changes to the schedule is left to the discretion of the Foundation): 
 
 
Nom de fichier : Date réception : Projet n°  
To be filled by the Foundation 
    
 
 
 
Number 
of project  
years   
Number of  
instalments   
Amount of   payment as % of the total   
1 st   2 nd   3 rd   4 th   
1  2  60%  40%  /  /  
2  3  50%  30%  20%  /  
3  4  40%  20%  20%  20%  
  
Nom de fichier : Date réception : Projet n°  
To be filled by the Foundation 
    
3.1. Project budget (in Euros) 
 
Provide us with the necessary details that will enable us to assess the budget of the entire project concerned by the application (in Euros).  Feel free to provide any information 
which you consider relevant in the section "Nature of expenses". 
 
"Equity capital" should not include any valuation in kind. 
 
Fill in the chart below, using the "DC_budget projet.xls" file you were sent, and once completed, paste it onto this page. Send back the xls file also by email. 
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4. MISCELLANEOUS  
 
 
 
4.1. Any additional information you would like to provide   
 
Literature cited in the text: 
 
Airoldi L., Beck M.W. 2007. Loss, status and trends for coastal marine habitats of Europe. 
Oceanography and Marine Biology, An Annual Review. 45:345–405 
 
Daft R.L., 2010. Organization theory and design. South-Western Cengage Learning. 
 
Fenberg P.B., Caselle J.E., Claudet J., Clemence M., Gaines S.D., García-Charton A.J., 
Gonçalves E.J., Grorud-Colvert K., Guidetti P., Jenkins S.R. 2012. The science of European 
marine reserves: Status, efficacy, and future needs. Marine Policy. 36(5): 1012-1021. 
 
Gabrié C., Lagabrielle E., Bissery C., Crochelet E., Meola B., Webster C., Claudet J., 
Chassanite A Marinesque, S Robert, P. 2012. The Status of marine protected areas in the 
Mediterranean Sea.  MedPAN & CAR/ASP. Ed: MedPAN Collection: 254. 
 
Guidetti P. and Sala E. 2007. Community-wide effects of marine reserves in the 
Mediterranean Sea. Marine Ecology Progress Series. 335: 43-56. 
 
Guidetti P., Milazzo M., Bussotti S., Molinari A., Murenu M., Pais A., Spano N., Balzano R., 
Agardy T., Boero F. 2008. Italian marine reserve effectiveness: Does enforcement matter? 
Biological Conservation. 141(3): 699-709. 
 
Guidetti P. and Claudet J. 2010. Comanagement practices enhance fisheries in marine 
protected areas. Conservation Biology. 24(1): 312-318. 
 
Guidetti P., Baiata P., Ballesteros E., Di Franco A., Hereu B., Macpherson E., Micheli F., 
Pais A., Panzalis P., Rosenberg E.A., 2014. Large-Scale Assessment of Mediterranean 
Marine Protected Areas Effects on Fish Assemblages. Plos One . 9(4): e91841. 
 
Harmelin-Vivien M., Le Diréach L., Bayle-Sempere J., Charbonnel E., García-Charton J.A., 
Ody D., Pérez-Ruzafa A., Reñones O., Sánchez-Jerez P., Valle C. 2008. Gradients of 
abundance and biomass across reserve boundaries in six Mediterranean marine protected 
areas: Evidence of fish spillover? Biological Conservation. 141(7): 1829-1839. 
 
Jackson J.B., Kirby M.X., Berger W.H., Bjorndal K.A.,Botsford L.W., Bourque B.J., Bradbury 
RH., Cooke R., Erlandson J., Estes J.A. 2001. Historical overfishing and the recent collapse 
of coastal ecosystems. Science. 293(5530): 629-637. 
 
Lubchenco J., Gaines S., Grorud-Colvert K., Airamé S., Palumbi S., Warner R., Smith S. 
Partnership for Interdisciplinary Studies of Coastal Oceans. 2007. The Science of Marine 
Reserves (2nd Edition, International Version). www.piscoweb.org. 22 pages 
 
Micheli F., Halpern B.S., Walbridge S., Ciriaco S., Ferretti F., Fraschetti F., Lewison R., 
Nykjaer L.,  Rosenberg A.A. 2013. Cumulative Human Impacts on Mediterranean and Black 
Sea Marine Ecosystems: Assessing Current Pressures and Opportunities. Plos One. 8(12): 
e79889. doi:10.1371/journal.pone.0079889 
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Osenberg C.W., Sarnelle O., Cooper S.D. 1997. Effect size in ecological experiments: the 
application of biological models in meta-analysis. The American Naturalist. 150(6): 798-812. 
 
Osenberg C.W., Sarnelle O., Cooper S.D., Holt R.D. 1999. Resolving ecological questions 
through meta-analysis: goals, metrics, and models. Ecology .80(4): 1105-1117. 
  
Sala E., Boudouresqne C.F., Harmelin-Vivien M. 1998. Fishing trophic cascades, and the 
structure of algal assemblages: evaluation of an old but untested paradigm. Oikos. 82: 425- 
439.  
 
Scianna C., Niccolini F., Guidetti P. In prepation. Organizational analysis as a new approach 
to evaluate marine protected areas performance 
 
Worm B., Barbier E.B., Beaumont N., Duffy J.E., Folke C., Halpern B.S., Jackson J.B.C., 
Lotze H.K., Micheli F., Palumbi S.R. 2006. Impacts of biodiversity loss on ocean ecosystem 
services. Science. 314(5800): 787-790. 
 
 
4.2. List of documents to send with your application 
 
 
4.2.1. Publication in the Official Gazette or KBIS extract 
4.2.2. Articles of association 
4.2.3. List of the members of the Board of Directors 
4.2.4. Activity report for previous year 
4.2.5. Net profit account and statement of account for the previous year (if not 
included in the activity report) 
4.2.6. Organisation’s estimated budget for the year in progress 
4.2.7. Bank details 
4.2.8. Any document you wish to submit to support your project and your application 
 
 
 
 
 
 
 
 
Address and format for submitting your Application File 
 
Please send to the following email address: contact@fpa2.mc  
 
1. This application file, duly completed. It must be in Word format (not a PDF file) and 
consist of one single file.  
 
2. The "DC_budget projet.xls" chart.  
 
 
 
 
 
